WETHERSFIELD TOWN HALL / LIBRARY RENOVATIONS BUILDI NG
COMMITTEE

MINUTES — MONDAY January 26, 2009
Chairman Coombs and called the meeting to order at 6:00 PM in Conference Room One.

Present:
Committee Member Name Present Absent Excused
Joseph Coombs, Chairman X
Tim Tuell, Vice Chairman X
Raymond Grasso X
Richard LePore X
Luke McEntire X
Carmen Pace X
Stuart Temple, Clerk Pro Tem X
Liaison Present
Paul Montinieri, Council Liaison X
Tony Martino, Staff Liaison X
Mike Turner, Staff Liaison X
Staff & Guests Present
Today is day 622 of the Project
1. Public Comments:
1. None
2. Approval of Minutes:
A. Minutes of January 12, 2008 Meeting — Tim Tuell advised the minutes need to be

amended within sections 3IE1 thru 3IE3 to add his comments where he asked Mike
Turner if we where breaking the rules by having two quotes that combined exceeded
the $20,000 to go to Council. Mike advised we were not. The $19,000 Quote was for
items required to run the system, the other quote was for additional items we were
looking for. Tim Tuell made a motion seconded by Stuart Temple that the January
12" minutes be amended to add this. All but one member voted in favor (Carmen
Pace abstained). Motion made by Stuart Temple seconded by Raymond Grasso to
approve the minutes as amended. All but one member voted in favor (Carmen
Pace abstained). NOTE: Deputy Mayor Montinieri arrived at 6:05 PM.

3. Items for Discussion

.  Town Hall / Library Renovations — Phase 2
A. Expenditures

1. Kronenberger & Sons — Balance Due on App. 17R - $29,800 — Chairman Coombs
showed members a three inch white binder containing reports received on
balancing the system. After this payment there is still $5,000 in their contract to do
balancing on the Library side. Chairman Coombs advised we only received one
complaint today regarding the lack of heat. At the last job meeting all the
subcontractors on the heating system were at the meeting and they started talking
to each other so they knew what each had done so they could figure out what
needed to be done to balance the system. Chairman Coombs complemented
them to finally being there together communicating to rectify the problem. Units
were tweaked to get the system to work properly. There was one control valve
that may be faulty that might have to be replaced. Chairman Coombs
recommends paying them their outstanding due, he advised the Architect and
Mechanical Engineer agree with him. Tim Tuell’'s concern was to be sure staff
was happy and getting heat. Motion made by Stuart Temple seconded by
Raymond Grasso to approve payment. All members voted in favor.
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2.

Tucker Library Interiors — Invoice 6529 - $107,717.00 — Chairman Coombs
advised he asked Laurel Goodgion if she was satisfied with the work Tucker did.
He was advised she was happy but there were five end panels that were
damaged that had to be replaced and the replacements were due in later this
week. Raymond Grasso advised we should not pay this invoice until the work is
completed satisfactorily with the replacement panels installed or hold back part of
the payment. Motion made by Raymond Grasso seconded by Carmen Pace to
table this payment. All members voted in favor.

Tuthill & Wells — Invoice 3891 - $8,200.00 — Tony Martino advised these are
expenses due Peter. When we first received the request for payment we didn’t
have enough in the purchase order to make the payment so we had to research
the reason for the added expenses. There was an additional $10,000 added to
Peter’s contract to cover the work he had to do for the Council Chambers which
was a Capital Project. The purchase order needed a change order to increase the
value of his work. These funds are due Peter. Motion made by Stuart Temple
seconded by Carmen Pace to approve this payment. All members voted in

favor.

Tuthill & Wells — Invoice 3847 - $3,000.00 — Raymond Grasso had a concern for
this invoice because it didn’t indicate the period of time involved. He requested
the invoice be table until the information was received. Motion made by Raymond
Grasso seconded by Stuart Temple to table this payment until we get the
information requested. All members voted in favor.

Change Orders

1.

PCO 50 — Request Additional Supervision - $40,500.00 — (Previously tabled)
Chairman Coombs advised we haven't heard back from the Town Attorney so this
item will remain tabled.

. AT&T CO #9 - $8,030.85 — Chairman Coombs advised this is for additional work

that needed to be completed and there is money in the technology budget to
cover it. Motion made by Stuart Temple seconded by Raymond Grasso to
approve this change order. All members voted in favor.

PCO 56 — Repair Rusted Metal Door SE Stair Tower - $2,314.21 — Chairman
Coombs advised this is to replace the rusted door in the southeast stair tower. It
does not make sense to put new hardware on a door that need replacing. Motion
made by Richard LePore seconded by Raymond Grasso to approve this PCO. All
members voted in favor.

Staff Information

1.

Job Meeting Minutes — January 8 & 15, 2009 — Motion by Stuart Temple
seconded by Raymond Grasso to receive this as information. All members voted
in favor.

Old Business

1.

Construction Status — Chairman Coombs advised all the books are back. Town
Staff is putting together shelving the Library had sent to the prison to get fixed.
The cabinet and desk Laurel Goodgion ordered from Zavarella were received and
installed today. Kronenberger expects to install the mezzanine stair rail this
Thursday or Friday. The outside grates are currently being sandblasted and
painted. We are expecting a small punch list from the Architect. Town Staff is
working on dings on the Library side. The major item to be done is the stair rail to
the mezzanine. Minor items are vinyl molding needs to be installed. The
contractor will fix the expansion joint on the first floor similar to the way he fixed
the one on the mezzanine. Most work is completed in the Library. On the Town

Hall side there is no punch list at this time. Work continues on the Council
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Chambers. Most of the painting is complete. They started putting up the veneer
today. The suspended ceiling is up and in place. The light fixtures will be in the
first week in February. The microphones are on hold. Tony Martino advised
Tammy in Purchasing went out for additional quotes which we hope to have back
next week for Council agenda. Chairman Coombs advised when the Council
Chambers is closer to being completed a punch list will be developed. Chairman
Coombs advised today he received drawings on the Council Dias which he
reviewed with members page by page. He also received the test stain samples to
match the samples to the wall covering. The ship ladders have been installed on
the roof. One of the original ladders will be installed on the Council Roof to gain
access to it from the upper roof. Chairman Coombs advised the Library plans on
opening Feb 2" but there are things that still need to be done. Laurel ordered
booths and tables for the teen area which has not come in, they’re in production.
Lights have to be installed over the circulation desk downstairs. This is Nutmeg
work that was never accomplished. We have the lights and are waiting for a PCO
from Kronenberger to do the work. We are going after Nutmeg for reimbursement
for this work. The work can be accomplished in the mornings before the Library
opens. Stuart Temple questioned all the work Nutmeg didn’t do will they come
back to do the work or pay us for it. Chairman Coombs advised we will look to
have they pay us for it. They have known for a long time what has needed to be
done and have not come back to do the work. Stuart asked who has been
pushing them. The Town Attorney has been after them regarding this outstanding
work. The doors for the storage rooms in the Council Chambers are due in this
week. The chairs for the Council Chambers are on order. Tim Tuell asked if the
Council had a date they wanted to have their first meeting in the new Chambers.
Deputy Mayor Montinieri advised they would like to be in there by their second
meeting in February.
E. New Business
1. None
4. Next Scheduled Meeting:
A.  The next regular scheduled meeting will be Monday February 9, 2009 at 6:00 PM in
Conference Room One.
5. Adjournment: Motion made by Raymond Grasso seconded by Stuart Temple to adjourn. All
members voted in favor. Meeting adjourned at 6:45 PM.

NOTE: Once the meeting was over Chairman Coombs took members interested up to see the
progress made to date in the Council Chambers and Library.

| hereby certify that the above is a true copy of the minutes approved by the Town Hall
Renovation Committee.

Stuart Temple, Clerk
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